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1 Purpose of the Part 2 of the Guide for Beneficiaries 

The document on project development within the scope of Climate Change Mitigation and 
Adaptation and Education, Scholarships, Apprenticeship and Youth Entrepreneurship 
Programmes (hereinafter: the document) represents the basis of project planning and 
implementation. It defines the programme, partnership requirements and guides applicants 
through project planning phases. 

The document has been issued by the Government Office of the Republic of Slovenia for 
Development and European Cohesion Policy (hereinafter: GODC) which is the Programme 
Operator of the Climate Change Mitigation and Adaptation and Education Programmes 
(hereinafter: Programme Operator).  

The document is binding for all Project Promoters and Project Partners (hereinafter: 
beneficiaries), applying their projects under the call for proposals as well as for Pre-defined 
Projects under the above mentioned programmes.  

If necessary, the document shall be subject to revision during project implementation, which is 
why the beneficiaries must always use the last valid version of the document published on the 
website dedicated to the implementation of the EEA Financial Mechanism and the Norwegian 
Financial Mechanism (hereinafter: EEA and Norway Grants) in the Republic of Slovenia, 
namely www.norwaygrants.si or www.eeagrants.si (hereinafter: website of the EEA and 
Norway Grants in the Republic of Slovenia), accessible at www.norwaygrants.si/en/calls/ 
education and www.norwaygrants.si/en/calls/environment. 

Wherever used in this document, a pronoun in the masculine gender shall be considered as 
including the feminine gender in line with the principles of gender-inclusive language. 

 

2 Partnership and other programme requirements 

2.1 Introduction of appropriate project partnership 

The quality of the project greatly depends on the comprehensive structure of its partnership. A 
good partnership combines all of the skills and competences of the participants with the 
purpose of achieving the set objectives. 

The following general aspects are considered at the introduction of partnership: 
̶ the partnership shall include institutions relevant for achieving the project outcomes 

(e.g. themes, geographical outcomes, management level, institutional competence); 
̶ only institutions with interests closely connected with project objectives and planned 

measures shall cooperate as Project Partners. They need to have the capacities to 
create strong connections with the target groups addressed by the project. To best 
represent the interests of target groups, representatives of key target groups or project 

General warning: The situation caused by the new coronavirus Covid-19 is 
unpredictable and can affect implementation of the project activities. It is therefore 
recommended to take that into account while planning and developing the project. 
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stakeholders shall be included in the wider (as stakeholders) or closer (as partners) 
partnership; 

̶ the Results Based Management (RBM) approach must be used to include institutions 
that are able to carry out the activities to successfully achieve outputs and outcomes 
(e.g. if the project considers environmental topics, project partners should have 
appropriate knowledge in the subject area); 

̶ every Project Partner shall have a clearly determined role in the project, which is 
supplemented by other Project Partners. Project Partners must be of key importance 
for the implementation of the project and shall cooperate in most work packages of the 
project;  

̶ if necessary, professional organisations (e.g. universities, research institutions) shall 
be included as the source of knowledge;  

̶ the partnership size shall be manageable (up to seven Project Partners in the project). 
A large number of Project Partners is not the objective of project preparation and does 
not guarantee higher project quality; 

̶ the engagement of all Project Partners from the beginning must be ensured, including 
their active role in the preparation phase. This contributes to a higher quality of the 
application and to a more successful implementation of the project;  

̶ the partnership should horizontally (intersectoral) and vertically (between management 
levels) reflect the connecting approach in accordance with the project content.  

The Project Partner shall not act as the supplier (e.g. contractor or subcontractor that provides 
services and products for payment). In general, Project Partners cannot hire one another: 
organisations that operate in the market and carry out activities that can also be tendered by 
other Project Partners are considered to be suppliers. 

In accordance with the provision that the Project Promoter shall not act as the mediator, the 
Project Promoter cannot be a company whose main registered activity is business 
consultancy, coordination, management, communication, etc. 

The Project Promoter carries the role of the partnership driving force, who harmonises the 
work of the Project Partners and communicates with the Programme Operator in the name of 
all Project Partners. 

2.2 Partnership requirements 

2.2.1 Eligibility of the Applicant and the responsibility of Project Promoter 

An Applicant can be any public or private entity, commercial or non-commercial, as well 
as non-governmental organisations (NGO), established and registered as legal entity in 
the Republic of Slovenia. 

Natural persons and natural persons registered as sole proprietors in accordance with 
Companies Act, are not eligible applicants. 

An NGO is an organisation that fulfils the conditions as per Article 1.6 (n) of the Donor States 
regulations and Article 2 of the Non-governmental Organisations Act (Official Gazette of the 
Republic of Slovenia [Uradni list RS], No. 21/18), i.e.: 
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̶ is a legal entity under the rules of private law with head office in the Republic of 
Slovenia; 

̶ founded exclusively by a domestic or foreign natural or legal entities under private law; 
̶ is a non-commercial organisation (that is on the basis of the law not founded with the 

purpose of acquiring profit or with the purpose of generating profit or with the purpose 
of developing, facilitating or promoting the profit activity of its founders or members);  

̶ is a non-profit organisation (which on the basis of the law or its foundation act uses the 
profit or surplus of income over outcome exclusively for achieving its purpose or goals, 
it does not share its property among its founders, members or other persons, and its 
property is in case of termination and upon the settlement of all obligations, transferred 
to another NGO with equal or similar purpose or a non-profit legal entity under public 
law); 

̶ is not dependant on other entities (an organisation where the managerial or supervisory 
authority has no more than one fourth of representatives of the state, self-governing 
local communities, other public law persons, holders of public authority, international 
intergovernmental organisations, political parties, trade unions, chambers and 
companies or natural persons who independently perform profitable activities in the 
market, or representatives of other persons that do not act in a non-profitable manner);  

̶ is not organised as a political party, church or other religious community, trade union 
or chamber. Irrespectively, an organisation, i.e. church or other religious community, 
can be a beneficiary, if they are part of the registered church or other religious 
community on the basis of the law governing religious freedom and if its main activity 
in the Business Register of Slovenia is not registered as an activity of religious 
organisations. 

An organisation that has acquired the status of a non-governmental organisation on the basis 
of the relevant act (hereinafter non-governmental organisation) shall have the right to 
participate in the call for proposals if it additionally meets the following conditions:  

a) if a non-governmental organisation is organised as an association, it shall have at least 
50 active members, whereby a member is considered active if they have continuously 
and for the last two calendar years been present at the assembly of members and have 
paid a membership fee; 

b) if a non-governmental organisation is organised as an institute, it shall have, at all 
times, in the current and in the past two calendar years at least three full-time 
employees with a level 7 professional qualification under the Slovenian Qualifications 
Framework in the field of work of a non-governmental organisation. 

The non-governmental organisation shall meet the conditions specified in the previous 
paragraph already at the time of submission of the documents relating to the call for proposals. 

The non-governmental organisation organised as an association shall prove the fulfilment of 
the conditions by submitting authentic documents demonstrating the participation of individual 
members at the assembly of members and their payment of the membership fee to the bank 
account of the non-governmental organisation. 

The non-governmental organisation organised as an institute shall prove the fulfilment of the 
conditions by submitting a certificate from the Health Insurance Institute of Slovenia on the 
inclusion of an individual employee in compulsory insurance and by submitting a certified copy 
of the certificate of educational qualification for an individual employee. 
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To participate in the public call for proposals, the Applicant shall fulfil all the conditions, stated 
in the Declaration by the Project Promoter and the Declaration by the project partner. The 
Applicant shall prove the fulfilment of all criteria by signing both declarations. 

The Applicant shall be liable for the preparation of the project and submission of the 
application. If the project is approved, the Applicant shall assume the role of the Project 
Promoter and shall, in the name of the partnership, be liable for the implementation of the 
project and all procedures, related to the project. The Applicant shall: 

̶ sign a contract for the co-financing from the EEA or Norway Grants and the 
corresponding Slovenian contribution (hereinafter: project contract) with GODC as the 
Programme Operator; 

̶ sign the Partnership Agreement with Project Partners (submitted with the submission 
of the project application); 

̶ ensure the achievement and quality of the immediate project outputs, outcomes and 
impacts; 

̶ ensure that all expenditure, submitted by Project Partners, is paid for the purposes of 
project implementation and that they are compliant with the activities, agreed by the 
Project Partners; 

̶ monitor that all certificates of eligible expenditure are issued by the control unit for all 
Project Partners and are included in the joint project report; 

̶ collect information from Project Partners to submit the joint project report to the 
Programme Operator and shall do a cross-verification of the confirmed activities and 
project progress; 

̶ harmonise the project modifications with other Project Partners and Programme 
Operator; 

̶ transfer the reimbursement of eligible expenditure to Project Partners (send funds to 
Project Partners). 

More details about the introduction of the managerial partnership structure are shown in Sub-
section 3.2 of this document. 

2.2.2 Eligibility of Project Partners and partnership requirements 

As eligible Project Partner is considered any public or private entity, commercial or non-
commercial, as well as non-governmental organisations, established and registered as 
legal entity in the Republic of Slovenia or in one of the Donor States1, or or any 
international organisation or agency or body thereof, actively involved in and effectively 
contributing to the implementation of a project.  

The eligible Project Partner in projects within the scope of the Climate Change Mitigation 
and Adaptation Programme, which contribute to the achievement of one of the outputs, with 
the exception of B.3.1, is also any public or private, commercial or non-commercial entity and 
NGO with the head office in the Kingdom of Norway, Iceland or the Principality of 
Liechtenstein, and an eligible Project Partner in projects that contribute to the output B.3.1. 

                                                
1 The planning of project, including the Project Partner from the donor state, must consider that the reports from 
Project Partner from the donor state and the control and certification of eligibility of their expenditure differs from 
the reporting system and the system of certifying expenditure of Slovenian Project Partners and the Project 
Promoter. The reporting of Project partner from the donor state is determined in Part 5 of the Guide for Beneficiaries. 
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is also any public or private, commercial or non-commercial entity and NGO with head office 
in the Kingdom of Norway. 

The eligible Project Partner in projects within the scope of the Education Programme is also 
any public or private, commercial or non-commercial entity and NGO with head office in the 
Kingdom of Norway. 

The Project Partner and Project Promoter have a common economic and social objective, 
which they are pursuing through project implementation. Besides the Project Promoter, all 
Project Partners have an active role in the project and have the financial and human resources 
needed for the implementation of the planned project activities. Project Partners have to be 
aware of the fact that time delays between the occurrence of expenditure and their 
reimbursement can cause cash flow issues. This is especially relevant for private institutions 
and associations. 

Each participant in the project, including the Applicant in the role of the Project Promoter, shall 
have to sign the Declaration by the project partner to demonstrate the fulfilment of criteria 
on participation. 

To enable the Project Promoter to effectively manage, and supervise the project and due to 
the active role of every Project Partner, it is recommended not less than 32 and not more than 
7 institutions are included in the project partnership. 

If any of the Project Partners is not eligible for participation, the application shall be rejected.  

Partnership Agreement 

The Project Promoter and Project Partners sign a Partnership Agreement. The Partnership 
Agreement shall include: 

̶ the provisions on the roles and responsibilities of contracting parties;  
̶ the provisions on financial agreements between the contracting parties, including 

advance payments and expenditure that are reimbursed to Project Partners from the 
project budget; 

̶ the provisions on the method of indirect cost calculation and their highest amount; 
̶ the rules on the currency exchange rates for such expenditure and their 

reimbursement; 
̶ the provision of Project Partner audit; 
̶ a detailed budget plan; 
̶ the provisions on dispute resolution. 

The Partnership Agreement shall be construed in English, if the project includes Project 
Partners from Donor States (hereinafter: Donor Project Partners). 

The signed Partnership Agreement shall be submitted with the submission of the project 
application. 

                                                
2 Recomendation for Climate Change Mitigation and Adaptation Call for Proposals. 
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2.2.3 Examples of eligible Project Promoters and Project Partners 

The examples of potential beneficiaries3 who fulfil the conditions within the scope of each 
outcome under every programme, are: 

Climate Change Mitigation and Adaptation Programme 

̶ Outcome B.1 Increased renewable energy production 
– local energy agencies, research institutes, education organisations, specialised 

engineering companies and other support organisations, especially in the field of 
renewable energy sources; 

– municipalities, public utility service providers, remote heating management 
companies (as potential investors in pilot/demonstration projects); 

– companies, private institutions, cooperatives from various sectors (as potential 
investors in pilot/demonstration projects); 

– NGOs, especially in renewable energy sources promotion. 
̶ Outcome B.2: Enhanced sustainable mobility management 

– Professional institutions in the area of sustainable mobility, 
– regional development agencies, research institutes and similar support 

organisations; 
– municipalities, public agencies and public utility service providers and other 

institutions in traffic; 
– companies performing various forms of public transport; 
– large employers and managers of areas generating a large rate of transport 

(business zones and commercial centres managers, hospitals, school and sport 
centres, managers of protected areas and attractions, tourist organisations, and 
similar); 

– NGOs in sustainable mobility. 
̶ Outcome B.3: Increased application of circular economy principles   

– companies, especially innovative small and medium-sized companies; 
– innovation centres, creative centres, design centres, research institutes, chambers, 

development agencies, development cooperatives, social companies and other 
institutions; 

– municipalities, public utility service providers, education and other public institutions, 
NGOs committed to transiting to circular economy. 

̶ Outcome B.4: Improved management of ecosystems under climate change 
pressures   
– public institutions, institutes, research institutions, regional development agencies, 

organisations for protected areas management and Natura 2000 areas; 
– municipalities, public utility service providers, companies in agriculture, forestry, 

water management and other spatial planning stakeholders; 
– education institutions, tourist organisations, NGOs, companies, media and other 

organisations with a key role in biodiversity and ecosystem preservation. 

Education Programme 

                                                
3 Potential Project Promoters and Project Partners are not only limited to the listed beneficiaries; the latter are 
provided only as examples. 
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̶ Outcome I.1: Improved institutional cooperation at all levels of formal and 
informal education 
All types of education and training institutions on all levels of formal or informal 
education in collaboration with other relevant stakeholders in education (municipalities, 
NGOs, the business sector, support institutions, research institutions, etc.) which are 
included in project partnerships. 

̶ Outcome I.2: Improved education and social environment to support 
disadvantaged groups  
– people who are not in employment, education or training (NEET): public and private 

entities or NGOs, operating at the regional or local level (e.g. youth centres, 
municipalities, social work centres, training centres, etc.); 

– the youth in less dynamic environments: public or private entities or NGOS who 
operate at the local level (e.g. local or regional centres and agencies to support 
companies, municipalities, training centres, joint working premises, etc.); 

– precarious workers: public or private entities or NGOS who operate at the local level 
(e.g. local or regional centres and agencies to support companies, municipalities, 
training centres, joint working premises, etc.); 

̶ Outcome I.3: Improved work-life balance 
Public or private entities or NGOs that operate within the subject sector, i.e. 
municipalities, kindergartens, youth centres, centre for elderly care, intergenerational 
centres, business entities, education and training organisations on all levels of formal 
and informal education, etc. 

2.3 Partner cooperation criteria 

Various aspects of partnership quality are recognised as important and shall be assessed in 
the project quality assessment. The following should be considered when forming a 
partnership: 

Appropriate and diverse partnership 

Project partnership is appropriate from the aspect of implementing and achieving envisaged 
project outputs and outcomes.  

Partnership may connect partners from various sectors or different levels with regard to project 
objectives. On a programme level partnership with Donor States entities is highly encouraged 
and recommended.  

Professional suitability of partnership, managerial ability of the Applicant and 
experience of the Project Partners, HR and financial ability 

There must be a strong connection between the envisaged objectives, outcomes and outputs 
of the project and the qualification and competence of each institution that carries the role of 
Project Promoter or Project Partner. It is expected that the Applicant and Project Partner have 
extensive knowledge and experience in the project under the considered problem area. 

The Applicant in the role of the Project Promoter plays a key role in the preparation and 
implementation of the project. It is expected that the Project Promoter is one of the key 
stakeholders with extensive experience and knowledge in the area of the project. The Project 
Promoter is responsible for managing and coordinating the project and for internal 
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communication between Project Partners, and shall also carry the financial responsibility for 
the granted funds in the name of the partnership. Therefore, it shall be expected for the 
Applicant in the role of the Project Promoter to have experience and knowledge in project 
management as this shall be awarded with more points in the phase of project quality 
assessment. It shall also be assessed in the assessment of partnership quality, whether the 
Applicant has appropriate knowledge and experience in project management and if they have 
the appropriately qualified personnel for project management and coordination. Project with 
Applicant’s knowledge and experience in project management, financed with EU funds and 
other international sources shall be awarded with more points in the phase of project quality 
assessment. 

Institutions with strong human resources and funds that enable undisturbed and quality 
implementation of project activities are more likely to constitute a quality partnership. 

Active role of Project Partners  

Every Project Partner shall have a clearly defined role in the project that will actively contribute 
to the achievement of planned outputs, outcomes and project objectives. It is expected that all 
Project Partners will be actively included in the process of Application preparation and 
committed to engage and successfully implement project activities. The so-called ghost 
partners with insignificant role in the project or partners that only function as intermediates 
must be avoided in the formation of partnerships. Active role or responsibility in project 
preparation and implementation assigned to Project Partners, including Donor Project 
Partners, shall be awarded with more points in the phase of project quality assessment. 

Bilateral partnership 

Programmes put a special emphasis on promoting active cooperation between the institutions 
from Slovenia and the institutions from the Donor States. It is therefore desired that the project 
will be implemented in partnership with institutions from Norway and/or Iceland and/or 
Liechtenstein that can significantly contribute to achieving the planned objectives and outputs 
of the project. When assessing partnership quality, the inclusion of the institution from the 
Donor State in partnership will be assessed alongside its active inclusion in the implementation 
of the project. As donor project partnerships are strongly encouraged, these partnerships shall 
be awarded additional points in the phase of project quality assessment. Further information 
can be found in Part 1 of the Guide for Beneficiaries.  

2.4 Available funds and co-financing 

The available funds and the minimum and maximum amounts of project grant applied for within 
the Education and the Climate Change Mitigation and Adaptation Programmes are shown in 
Part 1 of the Guide for Beneficiaries.  

For projects the grant shall be up to 100% of the total eligible expenditure, including in the case 
of projects where the Project Promoter is an NGO. 

The valid rules on state aid are considered in the process of awarding grants to individual 
projects.  
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The amount of the co-financing shall be reduced in the case of revenue-generating projects or 
in case of application of State aid rules. The beneficiaries shall contribute the remaining share 
of the project budget in the form of own resources (hereinafter: own co-financing). 

2.5 Project duration 

The projects shall last at least 12 months and not more than 24 months. Projects must be 
completed by 30 April 2024 at the latest.  

Regardless of the project duration, special conditions must be respected in some cases, which 
are indicated in the project contract, and further described in Part 4 of the Guide for 
Beneficiaries, also upon the confirmation of the final project report. 

2.6 Eligible area 

The project activities shall be primarily carried out in the area of the Republic of Slovenia but 
can, when relevant, be carried out in Donor Project Partner’s country. The project outcomes 
and outputs must always manifest in the Republic of Slovenia. 

The project activities within the scope of the Climate Change Mitigation and Adaptation 
Programme, shall be – besides the area of the Republic of Slovenia – carried out in Norway, 
Iceland and Liechtenstein (in the case of projects within the scope of B.1, B.2 and B.4 
outcomes) or in Norway (in case of projects within the scope of B.3 outcome).  

The project activities within the scope of the Education Programme shall be – besides the 
area of the Republic of Slovenia – carried out in Norway. 

Generally, the expenditure of project activities, carried out outside the eligible area, shall not 
be eligible. Exceptions are permissible in well-founded cases, for which the Project Promoter 
shall acquire a preliminary approval from the Programme Operator. An exception shall be 
appropriately explained in the application form during the project proposal preparation. The 
approval of the application form with the explained exception already means that the eligibility 
of the implementation of a certain project activity outside the eligible area is approved. 

Regardless of where the project activities take place, their outcomes and outputs shall always 
be reflected in the Republic of Slovenia. A typical example of project activities, which can in 
certain explained cases be carried out outside the area of the Republic of Slovenia, include 
study visits, whose output is a higher level of ensuring the qualification of experts from the 
Republic of Slovenia. 

2.7 State aid 

State aid is any aid granted by a Member State or through State resources in any form 
whatsoever which distorts or threatens to distort competition by favouring certain undertakings 
or the production of certain goods shall, in so far as it affects trade between Member States, 
be incompatible with the internal market4. 

                                                
4 Article 107(1) of the Treaty on the Functioning of the European Union  
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An undertaking is any entity that implements a commercial activity, regardless of its 
legal status and method of funding. When deciding on the application of state aid rules, 
the type of activity performed by a company is relevant. 

The rules on state aid are equal for all EU countries, although the systems of monitoring and 
supervision differ. Rules determining state aid are: 

̶ Commission Regulation (EU) 1407/2013 of 18 December 2013 on the application of 
Articles 107 and 108 of the Treaty on the Functioning of the European Union to de 
minimis aid (Official Gazette of the Republic of Slovenia [Uradni list RS] No. 352 of 24 
December 2013;  

̶ Commission Regulation (EU) 651/2014 of 17 June 2014 declaring certain categories 
of aid compatible with the internal market in application of Articles 107 and 108 of the 
Treaty on the Functioning of the European Union (Official Gazette of the Republic of 
Slovenia [Uradni list RS] No. 187 of 26 June 2014, p.1), finally amended by the 
Commission Regulation (EU) 2017/1084 of 14 June 2017 amending Regulation (EU) 
No 651/2014 as regards aid for port and airport infrastructure, notification thresholds 
for aid for culture and heritage conservation and for aid for sport and multifunctional 
recreational infrastructures, and regional operating aid schemes for outermost regions 
and amending Regulation (EU) No 702/2014 as regards the calculation of eligible costs 
(Official Gazette of the Republic of Slovenia [Uradni list RS] No. 156 of 20 June 2017, 
p.1). 

The use of the appropriate state aid scheme for Slovenian beneficiaries is regulated by the 
Guidelines of the Programme Operator on the awarding of state aid as per de minimis rule and 
state aid. 

The following five criteria determine whether a measure is considered state aid or not: 

̶ Company 

The recipient of aid is a company that carries out commercial activity within the scope 
of the project. 

A company is every entity that carries out an activity with market characteristics and 
offers goods and services in the market, regardless of its legal form and financing 
method. Non-profitable entities can also offer goods and services in the market, 
therefore, the rules for state aid also apply for them if they are competing with 
companies that carry out profitable activities. The categorisation of a company among 
the companies depends on specific activities. An entity that carries out commercial and 
non-commercial activities shall be considered as a company only in relation to 
commercial activities. When determining whether activities in the project are 
considered to be state aid, the only valid criterion is the fact of whether or not a company 
carries out a commercial activity within the scope of the project. 

̶ Transfer of state funds 

The rules on state aid comprise measures that include the transfer of state funds, 
including national, regional or local authorities, public banks and foundations. It is not 
necessary for state aid to be granted by the state, although it can also be granted by a 
private or public intermediary body, named by the state. This would apply in cases 
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when a private bank receives the authorisation for managing an aid scheme, financed 
by the state. 

State aid comes in different forms: it is not limited to grants, it includes lower interest 
rates, loan guarantees, accelerated depreciation, increase in capital, price discounts, 
etc. EEA or Norway Grants and the appertaining Slovenian contribution shall be 
considered as a state source, therefore, this criterion must be considered as fulfilled in 
any project. 

̶ Commercial advantage 

Aid is a commercial advantage (indirect, direct), which the company would not have 
within the scope of normal operation or could not acquire it under normal market 
conditions without the mediation of a public authority. For projects that receive EEA or 
Norway Grants and the appertaining Slovenian contribution this means that state aid 
may not only be granted at the level of project stakeholders, but also at the level of the 
target group. This is indirect state aid, for instance: when a Project Partner offers free 
training for companies in their region, the advantage is transferred to the latter. 

̶ Selectivity 

State aid is selective and thus impacts the balance between certain companies and 
their competitors. “Selectivity” differentiates state aid from the so-called “general 
measures” that are used without differentiation for all companies in all commercial 
sectors in the Republic of Slovenia (e.g. most tax measures at the national level). 

The scheme is considered to be “selective”, if the authorities, managing the scheme, 
hold a certain discretion right (applies for all regional and sectoral aid schemes). 

̶ Impact on competitiveness and trade 

The aid must also have a potential impact on competition and trade between the EU 
member states. It is sufficient if it can be proven that the beneficiary is included in a 
commercial activity and operates in the market where EU member states trade. The 
beneficiary type is irrelevant from this aspect (even non-profit organisations can be 
active in commercial activities). 

The European Commission has taken a standpoint that smaller aid amounts (de 
minimis aid in the amount of EUR 200,000.00 of total public aid in 3 budget years per 
beneficiary) do not significantly impact competitiveness and trade between EU member 
states. Therefore, the Commission believes that such aid cannot be included in the 
framework of Article 107 (1) of the Treaty on the Functioning of the European Union. 

This means that specific public funds that are considered state aid, are awarded only by 
considering the EU rule that enables such a rate of grants. This shall be assessed for each 
project separately. The Programme Operator in the Guidelines on the awarding of aid as per 
the de minimis rule and state aid explains whether the support to a project or its part (individual 
activity) can be considered as state aid. The majority of appropriate aid for projects within the 
scope of Climate Change Mitigation and Adaptation Programme and Education Programme is 
considered as the de minimis aid (on the basis of Regulation 1407/2013(EC) and state aid 
schemes, included in the Regulation on Block Exemptions (on the basis of Articles 41 and 47 
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of Regulation 651/2014/EC), under which different aid intensity thresholds are defined with 
regard to related activities and aid categories. 

This is further explained in the Guidelines on awarding aid as per the de minimis rule and state 
aid rules. 

2.8 Revenue 

 

 
 
Further information regarding the revenue is described in Part 4 of the Guide for Beneficiaries 
and must be taken in consideration while developing the project. 

2.9 Project modifications 

Generally, project implementation must run in accordance with the approved application form 
to the maximum extent possible. If this is impossible due to unpredictable circumstances, the 
following changes are permissible within the scope of the project: 

̶ modification of project partnership; 
̶ modification of budget plan; 
̶ modification of work plan (activities); 
̶ extension of project duration; 
̶ modification of reporting periods; 
̶ modification of project outcomes. 

 

The modifications of the project are divided into minor and major categories, depending 
on the impact that they have on the project. Before they are submitted to the contract manager, 
all project modifications must be explained and agreed between the project partners. A minor 
modification is granted by the contract manager. A major modification is granted by the Head 
of Programme Operator. 

 

 

Net revenue is the inflow of cash that the user directly pays for goods or services, 
provided by the project, such as fees that the user directly covers for the use of 
infrastructure, sale or rental of land or buildings or payments for services, reduced 
by operating costs and the costs of compensation for short life span devices that 
occur in the subject period. 

Rules that apply for revenue, do not apply for projects subject to state aid and de 
minimis aid. 

The Project Promoter shall immediately notify the contract manager regarding any 
potential project modification. In any case, the modification cannot impact the 
attainment of project and programme objectives or outcome indicators and the 
outputs of the programme, which must be achieved by the project.  
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Minor modification 

A minor modification of the project is the adaptation of the project that does not have a 
significant impact on the project outcomes, outputs and objectives or their implementation. It 
includes administrative/managerial matters and the work plan as well as the budget plan within 
the scope of limitations enabled by the programme.  

Examples of minor modifications: 
̶ minor adaptation of the work plan that does not impact the type and use of direct 

outputs and outcomes; 
̶ minor redistribution of funds in the project budget plan between individual cost 

categories, that cumulatively, including all proposed modifications, does not exceed the 
sum of 20% of the eligible project expenditure with regard to the primarily approved 
budget plan; 

̶ extension of the project to six months, but no later than 30 April 2024; 
̶ single approval of an equipment purchase, whose total purchase value is considered 

to be an eligible project cost subject to art. 8.3.1 (c) and 8.3.2 of the Donor States 
regulations; 

̶ modification of administrative elements (e.g. modification of contact data, bank account 
data, legal representative, type of employment, etc.). 

 

Major modification 

A major modification of the project is any deviation of the primarily approved application form 
that exceeds the adaptable limitations of minor modifications. Major modifications are 
permissible only in exceptional and well justified cases. 

Examples of major modifications: 
̶ extension of the project by more than 6 months to 12 months, but no later than 30 April 

2024; 
̶ modification of partnership structure: resignation or replacement of Project Partner; 
̶ redistribution of funds in the project budget plan between individual cost categories, 

that exceeds the sum of 20% of eligible project expenditure with regard to the primarily 
approved budget plan; 

̶ redistribution of funds between Project Partners/Project Promoter; 
̶ modification of project indicator value that does not exceed 20% of the primarily 

approved values. The values of approved outcome indicators and outputs that are 
determined at the programme level and must be achieved in accordance with the public 
call conditions, cannot be modified downwards; 

̶ the implementation of activities outside the eligible programme area. 
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Impermissible modifications 

Examples of impermissible modifications: 
̶ Modification of objectives, outcomes and outputs of the project that are determined at 

the programme level5; 
̶ extension of project duration after 30 April 2024; 
̶ modification of Project Promoter. 

The procedure for the submission of the project modification request 

When the Project Partners agree on project modification, the Project Promoter notifies the 
contract manager on the agreed project modifications. 

The Project Promoter completes and submits the “request for modification” in the eMS. The 
requested project modification must be clearly described and justified, including the cause and 
the effects of the proposed project modification. The contract manager shall ensure technical 
support in the entire project modification procedure. 

The contract manager shall study the proposed request for project modification and carry out 
the decision-making procedures with regard to the modification type. In the case of a minor 
modification, the decision shall be made by the contract manager, if the modification is major, 
the final decision shall be made by the Head of Programme Operator. 

 

If the outcome of the procedure is positive, the contract manager shall enable the Project 
Promoter to change the application form in the eMS. The Project Promoter shall update the 
appropriate parts of the application form in accordance with the approved request for 
modification. If additional supporting documentation must be submitted to the request for 
project modification, the Project Promoter shall upload it into eMS as an attachment. 

The contract manager shall verify the corrections on the application form. If necessary, the 
manager shall demand the Project Promoter to submit additional explanations and/or 
supplementations. 

                                                
5 The indicators of outcomes and direct programme outputs, to which the project must contribute.  

Project modification can be approved only if the project still achieves the main 
indicators, direct outputs and project and/or programme outcomes that are 
determined at the programme level. 

A major modification is approved by the Programme Operator only once, and in 
exceptional and well justified cases for a maximum of two times during the project 
period. 

The obligations under the project contract and the Partnership Agreement from the 
aspect of audits, the retention of supporting documents and the continuity of 
outputs, shall remain valid even upon any type of project modification. 
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On the basis of the final submission of the corrected application form in the eMS, the contract 
manager shall notify the Project Promoter on the final decision with regard to the requested 
modification. 

2.10 Project sustainability 

It is expected that effective mechanisms and structures that will ensure financial and 
institutional sustainability of project outputs and outcomes will be introduced within the scope 
of the project. Projects that will introduce partnerships and structures that will enable the 
continuation of activities after the project completion, thus bringing sustainable, long-term 
solutions for target groups, shall be considered of higher quality. The project with the potential 
of becoming an example for solving the same or similar problems and challenges in the 
Republic of Slovenia and exceeding the current practices on the selected area, will also be 
recognised as being of higher quality. 

Whenever new or second hand equipment is purchased within the scope of the project and 
the entire purchase price of the equipment is considered as eligible cost, the beneficiary shall 
fulfil special conditions, determined in Part 4 of the Guide for Beneficiaries. 

Real estate (also restored) and/or land, purchased within the scope of the project, shall be 
used for the purposes and objectives of the project, described in the project contract, for a 
minimum of five years following the approval of the final project report. The real estate or land, 
purchased within the scope of the project, shall also fulfil special conditions with regard to its 
usage and ownership, as determined in Part 4 of the Guide for Beneficiaries.  

2.11 Risks connected to project implementation 

The projects shall consider the approach that is based on risk management. Risks bring 
problems that can aggravate or disable the implementation of project activities and 
consequently the achievement of objectives, outputs and project outcomes. Risks can be 
internal factors that can be monitored, although factors can also come from the outside and 
cannot be influenced.  

If risks are envisaged in advance and if appropriate measures are planned, they can be 
reduced or even avoided. 

When completing the application form, the risks and measures shall be described to manage 
or eliminate them. The measures for managing liquidity problems and the lack of appropriate 
human resources must be envisaged for the project implementation, which is planned under 
general risks. If there are specific risks, the Applicant shall determine them for each 
individual activity and state the measures for their reduction. 

General risks 

When ensuring liquidity, it must be considered that the beneficiary pays all costs for the 
implementation of project activities, and submits all invoices for supervision; the expenditure 
is reimbursed in appropriate share only after the approval of the joint project report. Before any 
expenditure that occurs in the aforementioned period, is reimbursed, the beneficiaries must 
provide their own funds for the current period. Therefore, before applying the organisation must 
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consider how much funds can be ensured without the consequences for project 
implementation, thus a project of an appropriate scale shall be prepared. 

Specific risks 

Besides general risks every beneficiary also has internal specific features that can endanger 
the project. If there are any specific risks, the Applicant shall state the activities, where such 
risks can be present, describes them and states the measures for their reduction or elimination. 

2.12 Irregularities 

An irregularity is a violation of the legal framework of the EEA and Norway Grants, of any EU 
legal provisions or of any provision of the national legislation of the beneficiary state that 
impacts or harms any phase of EEA and Norway Grants implementation in the beneficiary 
state, including the implementation and/or budget of any programme, project or other activities 
financed from the EEA or Norway Grants. 

During the implementation or upon the conclusion of the project, the Programme Operator, the 
Certifying Authority, the Audit Authority, the Irregularities Authority or the independent external 
auditor or competent public official from the Donor State who reviews the eligibility of Project 
Partner expenditure from the Donor State, can find potential irregularities with regular 
monitoring of project implementation and by controlling interim reports. Irregularities can also 
be found by subsequent audits, which can lead to a situation where expenditure that has been 
certified by the control unit as eligible becomes ineligible.  

If irregularities are found, the Project Promoter carries the entire financial responsibility. If the 
irregularity was found on the side of the Project Partner, the Project Promoter shall use all legal 
means to recover potentially ineligibly paid funds to the Project Partner in accordance with the 
valid national legislation and the Partnership Agreement.  

If irregularities are found, the Programme Operator can carry out the following measures: 
̶ the payments of the Project Promoter can be suspended; 
̶ demand the Project Promoter to reimburse the paid funds that were recognised as 

incorrectly spent due to irregularities; 
̶ reduce the next claim of the Project Promoter for the payment of funds in the amount 

of the ineligibly paid funds, including interest.  

If the Project Promoter does not reimburse the funds in the envisaged period, the Programme 
Operator shall charge all default interest and use all legal means to recover the due amounts 
in accordance with national regulations and the project contract.  

3 How to develop a good project 

A good project arises from a specific need/opportunity detected by organisations in their line 
of work or environment. On the basis of problem analysis, the first project idea is designed and 
further developed in cooperation with Project Partners and in accordance with the programme 
guidelines. It is recommended to follow the application form structure, because the project 
designers can see the expected information so that they do not miss any important topic. 
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This chapter is considered to be an aid for the application form preparation. It contains practical 
instructions that guide through the working process from the project idea to the application 
form, prepared for submission. 
 
 
Figure 1: Project development: from an idea to utilisation 

 

3.1 Development of project intervention logic 

The management of the EEA and Norway Grants and programmes are based on the RBM. 
The essence of the method is its focus on the achievement of objectives and outcomes and 
not on activities and procedures. It is of key importance to determine clear objectives and 
determine appropriate indicators for measuring the progress to achieve them. The fundamental 
element of the RBM method is the “chain of achievement”, a red line that shows the expected 
cause and effect connections between different elements (Figure 2). 

Figure 2: Results Based Management 
 

 

̶ Input: it can be financial, human, material, technological, information, etc., and is used 
for the project.  

̶ Activity: operating by using inputs. 
̶ Output: products, goods or services, made, supplied or carried out within the 

programme/project for a defined target group. The output arises from used inputs and 
implemented activities. Example of output: construction of a new school. 

̶ Outcome: short- or middle-term impact of output on certain target groups or final 
beneficiaries. Example of outcome: increased number of children with access to 
education. 

̶ Impact: long-term impact or change of the society or the environment. Example of 
impact: higher literacy rate. 
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The Climate Change Mitigation and Adaptation and the Education Programmes have 
introduced a clear impact, outcomes and outputs of an individual programme area (detailed 
information in Part 1 of the Guide for Beneficiaries), to the achievement of which projects have 
to contribute.  

Before designing the project idea, the Applicants and potential Project Partners have to be 
informed on the content of the selected areas and they have to face and harmonise all interests 
that have been recognised by the project partnership with the programme interests. It is 
important to consider the intervention logic of the programme when designing the project 
(Figure 3 and Figure 4).  

The project must have the same impacts, outcomes and outputs as the selected programme 
areas and it has to follow the RBM method. Every project can contribute to the achievement 
of only one outcome and within this outcome to only one output. The exception is Outcome I.1 
within the Education Programme, where the condition is that the project contributes to both 
outputs (Figure 4). 

The project intervention logic determines how the desired modification shall be achieved. It 
appropriately reflects the current situation, its causes and the modification that is envisaged 
through the implementation of planned activities within the project.  

Figure 3: Schematic presentation of the programme model for the Change Mitigation and Adaptation Programme 
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Figure 4: Schematic presentation of the programme model for Education Programme 

 
 
The content conformity of the project proposal with appropriate areas or sub areas of the call 
for proposals and the selected result and output of the programme shall be measured from 
different aspects in the phase of project quality assessment: 

̶ appropriate argumentation of the project, which includes a comprehensive problem 
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Figure 5 presents the relations between the Programme Operator, the Project Promoter and 
the Project Partners. 
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3.3 Introduction of effective project communication 

Communication plays an important role and requires diligent planning and sufficient human 
and financial resources. Communication activities significantly contribute to achieving the set 
project objectives and outcomes. 

All projects must contain a communication plan, where the following should be considered: 
̶ planning (determining the objectives of communication, determining target groups and 

objectives); 
̶ acting (introducing the strategy/approach of the project to achieve objectives); 
̶ assessing (regular check of activites’ effectiveness). 

The communication objectives shall be based on the SMART approach (Figure 6). 

Figure 6: SMART approach  
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achieve its communication objectives?  

Communication activities and budget plan for their implementation should be described in the 
application form under the work package “Communication”. More details about completing the 
application form are provided in Part 3 of the Guide for Beneficiaries. 
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More details about the requirements for information and communication are provided in Part 6 
of the Guide for Beneficiaries. 

3.4 Introduction of an appropriate project budget plan 

An appropriate and realistically designed project budget plan follows the project cost efficiency 
principle. All project costs are necessary and carefully planned to achieve the envisaged 
objectives, outcomes and outputs by carrying out the planned activities, which must be 
appropriately explained, especially if there are high costs involved. This mostly involves the 
explanation of the value for money, where projects follow the principle of getting the lowest 
price for the best quality of services or goods. When planning individual budget categories, up 
to 5% can be envisaged for potential non-planned expenses, which still presents an effective 
and realistic design of a budget plan.  

The majority of funds are intended for carrying out project activities that directly contribute to 
the realisation of project outputs. A smaller share of funds is dedicated to support project 
activities (such as management). Although the call for proposals does not set a limit, it is 
desired that the amount of management costs do not exceed 10% of all eligible project 
expenditure. The following limitations must be considered for planning the project budget plan: 

̶ the purchase of real estate and/or land can present maximum 10% of total eligible 
project expenditure; 

̶ indirect office and administrative costs as a flat rate can amount to a maximum of 15% 
of eligible direct staff costs. 

The project budget plan is compliant with the time plan for the implementation of project 
activities by reporting periods and is economically feasible (the Project Promoter and Project 
Partners have ensured the funds for the implementation of project activities to get through the 
period until the reimbursement of eligible expenditure).  

3.5 From the project idea to the results 

The project development from the initial idea to project approval and its implementation is a 
several step process. The main steps are shown in Figure 7.  
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Figure 7: From the project idea to the results 
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3.6 Support within the programme 

The Programme Operator ensures support, connected to the preparation of the application 
form and project development, specifically: 

̶ provides information about the programme, 
̶ provides information about the call for proposals and the call related documentation, 
̶ provides information about the preparation and submission of the application form, 
̶ organises informative workshops (information will be published on the website of the 

EEA and Norway Grants in the Republic of Slovenia), 
̶ publishes frequently asked questions (FAQ) and answers on the website of EEA and 

Norway Grants in the Republic of Slovenia, 
̶ publishes information about projects, selected for co-financing. 

For any additional information during the call for proposals, please send all questions to: 
nor_egp.svrk@gov.si. 

FAQs and answers are published on www.eeagrants.si and www.norwaygrants.si. The names 
of people sending questions are not published. 

Support in searching for and making contacts with Donor Project Partners 

One of the two main objectives of the EEA and Norway Grant is to increase cooperation and 
relations between the beneficiary and donor countries. Partnerships are therefore a 
fundamental part of the Grants and it offers a unique opportunity to tackle common challenges.  

The form with a short presentation of the Project Promoter, the project idea and expected role 
of the Project Partner in the project is published on the website of the EEA and Norway Grants 
in the Republic of Slovenia to assist in searching for and making contact with Donor Project 
Partners. The Project Promoter shall send a complete form to the Programme Operator to the 
following address: nor_egp.svrk@gov.si or use it to contact the identified Project Partners 
directly or via the below mentioned contacts.  

The Royal Norwegian Embassy with its head office in Budapest that also covers the Republic 
of Slovenia provides support in searching for and making contacts with Donor Project Partners 
from Norway: 

Royal Norwegian Embassy 
Ostrom u. 13, H-1015 Budapest 
E-mail: emb.budapest@mfa.no 
Tel: + 36 1 325 33 00 
 

Within the scope of the Climate Change Mitigation and Adaptation Programme the 
following institution provides support in searching for and making contacts with Donor Project 
Partners: 

Norwegian Environment Agency – NEA  
Website: https://www.miljodirektoratet.no/  
Contact person: Ms Kari Aa 
E-mail: kari.aa@miljodir.no 
Tel: +47 73 58 05 00 
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National Energy Office of Iceland 
Contact person: Mr Baldur Petursson 
E-mail: baldur.petursson@os.is 

Within the scope of the Education Programme the following institution provides support in 
searching for and making contacts with Donor Project Partners: 

Norwegian Directorate for Higher Education and Skills – HK-dir 
Website: https://diku.no/en/resources-and-tools/eea-and-norway-grants, with the 
contact form. 

Information about NGOs from Donor States is available on the Active Citizens Fund website, 
managed by the Norwegian Helsinki Committee and the Icelandic Human Rights Centre: 

Active Citizens Fund 
Website: www.ngonorway.org with partner database: https://ngonorway.org/partners/  
E-mail: acf@nhc.no 
 
Icelandic Human Rights Centre 
Website: www.humanrights.is  
E-mail: info@humanrights.is 

 


